(pede Lecociosted

e el

Credit (IS, 3“783¢>
(2 whole
NI NS \bﬁww iy w\ﬁ

CL R0y

IS IINA

Lone,

1.0 N
BLACK&VEATCH | [p(690
Invoice Number: 10 Invoice Date: 10/28/21
Black & Veatch Involce No.: 1357319 ‘
Description: Waukesha Water Utllity ) . -
Great Lakes Water Supply Program (C"a L [2(5” 9, G’)’«C&)
Bill To: MS. KELLY ZYLSTRA, P.E. Remit To:
PROJECT MANAGER BLACK & VEATCH
WAUKESHA WATER UTILITY P.O. BOX 803823
P.O. BOX 1648 KANSAS CITY, MO 64180-3823
WAUKESHA, W1 53187-1648 FED ID: 431833073
‘ - S (Q'Q N ELECTRONIC FUNDS TRANSEER TO:
\;V\['\S Q’ M\ ~ Q‘/‘(V\ BLACK & VEATCH CORPORATION
Y . V5 | Account NumMBER: I
Yo 20-\0F COMMERCE BANK, KC, MO, USA
ABA NUMBER]
SW.LET. NO.
*#+DLEASE INCLUDE INVOICE NUMBER***
ORG D 1204
Customer P,O, Number: NA Budget: S 7,000,000.00
Customer Number: 407579 Cumulative Amt Billed: $ 3,783,656.62
Project Number: NA
Project Name: Construction Management Services 2021
Terms: NET 30 Billing Period From:  09/25/21
Due Date: 11/27/21 To:  10/22/21
Current Cumulative
Amount Amount
FIELD SERVICES
Direct Labor 70,108.54 702,036.91
Salary Multiplier 2.7
Total Direct Labor 189,293.06 1,895,499.66
OFFICE SERVICES
Direct Labor 3,502.28 68,973.89
Salary Multiplier 3.0
Total Direct Labor 10,506.84 206,921.62
Reimbursable Direct Costs 71,546.21 337,441,50
Approved Expense Beyond Project Budget 0.00
Sub-total 271,346.11 2,439,862.78
Sub-Consultants 242,680.77 1,343,793.84
Sub-total 242,680,77 1,343,793.84
Invoice Total © .87 .. 51402688 - 3,783,656.62
"R Fond  GLEWOGSS 50 Sue, ~ 227281723
Current Hours 1,497.75 ) .
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BLACK&VEATCH

Projact Number; NA

Date: 10/28/21
Project Name: Construction Management Services 2021
Invoice Number; 10
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES
Boersma, Paul Project Director 2021 11.00 103,12 1,134.32
Brionez, Lupe Field Staff 2021 80.00 39.00 3,120.00
Champion, Jeffrey Construction RPR 2021 185.00 57.85 10,702.25
Cobb, James Construction Manager 2021 76.00 90.00 6,840.00
Godinez, Andy Office Construction Manager 2021 169.50 31.51 5,340.95
Hayes, Matthew Project Engineer 2021 191.00 45,12 8,617.92
Kruse, Coliin Project Engineer 201 160.00 31.01 4,961.60
Locy, Douglas Field Services 2021 216.00 55.00 11,880.00
Plinke, Thomas Resident Engineer 2021 152.00 52.00 7,904.00
Taylor, David Resldent Engineer 2021 183.00 52.50 9,607.50
OFFICE SERVICES
Bushy; Wendle Adminstrative Support 2021 3,25 35.28 114.66
Cox, Wanda Adminstrative Support 2021 2.00 45.34 90.68
Davis, Mylee Adminstrative Support 2021 2.00 22.67 45,34
Diehl, David Project Manager 2021 33.00 57.60 1,900.80
Gordon, Jeannie Adminstrative Support 2021 3,50 3491 122.19
Howell-Welr, Gretchen  Adminstrative Support 2021 12,00 39.26 471,12
Khan, Imran Data Architect 2021 4,00 58.40 233,60
Koopman, Sharon Adminstrative Support 2021 7.00 39.87 279.09
Schnieders, John Project Controls 2021 2.50 31.49 78.73
Tyson, Toni Adminstrative Support 2021 4,25 33.50 142.38
Yeager, Nitharom Adminstrative Support 2021 0.75 31.58 23.69
74.25 3,502.28

Totals:

1,497.75

$ 73,610.82



BLACK&VEATCH

Project Number: NA

Date: 10/28/21
Project Name: Construction Management Services 2021
invoice Number:
Non Labor Supporting Schedule

Costs Reference Current Amount
Reimbursable Direct Costs
Cobb, James $ 3,360.84
Godinez, Andy $ 175.00
Hayes, Matthew S 98.64
Plinke, Thomas $ 231.28
Taylor, David ] 568.96
GeoTest $ 638.75
Gestra Engineering Inc. $ 7,471.25
Materials Testing Consultants $ 644,00
PMWeb Inc. ] 37,000.00
Professional Service Industries {PSI) 5 17,386.00
RA Smith Inc. ] 3,971.49
RDCs Sub-total $ 71,546.21
Approved Expense Beyond Project Budget
Approved Expenses Sub-total $ -
Subconsultant Costs
RA Smith inc 5 231,124.54

Subconsultant 5% Markup S 11,556.23
Subconsultant Sub-totals S 242,680.77
TOTAL DIRECT COSTS $ 314,226.98




' Monthly Program Status Report|
3“%{"3 AVX({\JEFQ for the period September 25, 2021 through Qctober 22, 2021

o Inspect jack and bore instaliation at intersection of Ryan Road and Loomis Road for CP8.
o Inspect HDD instaliation on Ryan Road on CPE.

o Inspect construction of Outfall Building and facilities for CP8,
Task 7-6 - Facllitles

Task 7-6 - Construction Management of Facilities
o Review and route submittals, RFls, etc. from C.D. Smith.
o Develop CP3 October Monthly Construction Report.

Task 7-6.200 - Construction Inspection Services of Facillties
o Inspect excavation of Reservolr No. 1 after completion of pile installation for CP3.
o Inspect mobilization and start of work on Water Tower on for CP3,

Task 7-7 = Overall Construction Management
o Construction management and coordination,

SECTION4 Program Budget and Scope Changes

No new Task Authorizations have been executed and no out of scope work has been completed.

SECTIONS5 Budget Summary

Black & Veatch has expended $3,783,656.62 of the $7,000,000 approved 2021 budget. Specific charges related to CP2A
from the Milwaukee Pump Station to 84" Street are as follows:

item Billing Period 2021 Total
CP2A ~ Milwaukee PS to 84" Street $11,294.25 $18,636.75

SECTION 6 Program Schedule

Program schedule is being managed by Greeley & Hansen, Construction Management tasks planned for this reporting
period have been completed on schedule,

SECTION7 Major Issues Status

None.

SECTION 8 Risk Register

Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided.

A7 Waukesha Water tilty [ BLACKavEATCH Great Lakes Water Supply Program | 4
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Invoice Number: 11 Involce Date: 11/29/21¢"
Black & Veatch Invoice No.: 1359494
Description: Waukesha Water Utllity t ;
Great Lakes Water Supply Program (é\ L E' 6 )‘1 )
Bill To: MS. KELLY ZYLSTRA, P.E. Remlt To:
PROJECT MANAGER BLACK & VEATCH
WAUKESHA WATER UTILITY P.0, BOX 803823
P.0. BOX 1648 KANSAS CITY, MO 64180-3823
WAUKESHA, W{ 53187-1648 FED ID: 431833073
ELECTRONIC FUNDS TRANSEER TQ;
BLACK & VEATCH CORPORATION
Account NUMBER: I
COMMERCE BANK, KC, MO, USA
ABA NUMBER:-
S.W.ILF.T. NO.
*#¥pLEASE INCLUDE INVOICE NUMBER*##*
ORG ID 1204
Customer P.O. Number: NA Budget: $ 7,000,000.00
Customer Number: 407579 Cumulative Amt Billed: S 4,173,768.96
Project Number: NA
Project Name: Construction Management Services 2021
Tarms: NET 30 Billing Perlod From:  10/23/21
Due Date: 12/29/21 To:  11/19/21
Current Cumulative
Amount Amount
FIELD SERVICES
Direct Labor 58,766.27 760,803,18
Salary Multiplier 2.7
Total Direct Labor 158,668.93 2,054,168.59
OFFICE SERVICES
Direct Labor 5,088.78 74,062.67
Salary Multiplier 3.0
Total Direct Labor 15,266.34 222,187.96
Relmbursable Direct Costs 19,059.32 356,500.82
Approved Expense Beyond Project Budget 0,00
Sub-total 192,994.59 2,632,857.37
Sub-Consultants 197,117.75 1,540,911.59
Sub-total 197,117.75 1,540,911.59
Invoice Total $ 390,112,34 4,173,768.96
e Tl G LEW 0008-50 SU - 22606777
Current Hours 1,307.00

ElBwoona - Rp. & 3
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BLACK&VEATCH

Project Number: NA

Date: 11/29/21
Project Name: Construction Management Services 2021
Invoice Number:
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES
Boersma, Paul Project Director 2021 18.00 103.12 1,856.16
Champion, Jeffrey Construction RPR 2021 152.00 57.85 8,793.20
Cobb, James Construction Manager 2021 51.50 90.00 4,635.00
Godinez, Andy Office Construction Manager 2021 179.00 31.51 5,640,209
Hayes, Matthew Project Engineer 2021 133.50 45,12 6,023.52
Kruse, Collin Project Engineer 2021 160.00 31,01 4,961.60
Locy, Douglas Field Services 2021 200,00 55.00 11,000.00
Plinke, Thomas Resident Engineer 2021 154.50 52.00 8,034,00
Taylor, David Resident Engineer 2021 149,00 52.50 7,822.50
1,197.50 T 58,766.27
OFFICE SERVICES
Bushy, Wendie Adminstrative Support 2021 3.25 35.28 114.66
Cox, Wanda Adminstrative Support 2021 4.00 45.34 181.36
Cox, Wanda Adminstrative Support 2021 17.00 49.87 847.79
Diehl, David Project Manager 2021 34.00 57.60 1,958.40
Howell-Welr, Gretchen  Adminstrative Support 2021 10.00 39.26 392.60
Khan, Imran Data Architect 2021 1.00 58.40 58.40
Koopman, Sharon Adminstrative Support 2021 6.00 39.87 239,22
Murakami, Karla Adminstrative Support 2021 4,00 25.88 103.52
Schnieders, John Project Controls 2021 2.00 31.49 62.98
Schrag, Kyle Project Controls 2021 23,00 41.69 958.87
Tyson, Tonl Adminstrative Support 2021 2.50 33,50 83.75
White, Sharon Adminstrative Support 2021 0.50 32.33 16.17
Yeager, Nitharom Adminstrative Support 2021 2.25 31.58 71.06
109.50 5,088.78
Totals: 1,307.00 S 63,855.05



BLACK &VEATCH

Project Number: NA

Date: 11/29/21
Project Name: Construction Management Services 2021
Invoice Number: 11
Non Labor Supporting Schedule

Costs Reference Current Amount
Reimbursable Direct Costs
Plinke, Thomas § 168.56
Taylor, David $ 509.04
Gestra Engineering Inc. $ 200.00
Professional Service Industries (PS!) S 14,171.00
RA Smith Inc. s 4,010.72
RDCs Sub-total s 19,059,32
Approved Expense Beyond Project Budget
Approved Expenses Sub-total S -
Subconsultant Costs
RA Smith Inc S 187,731.19

Subconsultant 5% Markup S 9,386.56
Subconsultant Sub-totals S 197,117.75
TOTAL DIRECT COSTS $ 216,177.07
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: Monthly Program Status Reportl
@Wfit’\TIAVXé\JER for the period October 23, 2021 through Naovember 19, 2021

Task 7-4r.200 - Construction Inspaction Services of Return Flow Pipsline

Inspect open cut pipeline installation on Moorland Road for CP8.

o Inspect open cut pipeline installation on 60% Street for CP8,

Inspect jack and bore instaliation at intersection of Ryan Road and Loomis Road for CP8,
o Inspect HOD installation on Ryan Road under Roat River on CP8,

o Inspect construction of Outfall Building and failities for CP8,

Task 7-6 - Facilities

Task 7-6 - Gonstruction Management of Facilities
o Review and route submittals, RFis, etc, from C.D. Smith.
o Develop CP3 November Monthly Construction Report,

Task 7-6,.200 - Construction Inspection Services of Facilities
o Inspect water tower concrete foundation work for CP3,
o Inspect grading of permanent road for CP3.

Task 7-7 - Overall Construction Management
o Construction management and coordination,

O

o]

SECTION 4 Program Budget and Scope Changes

No new Task Authorizations have been executed and no out of scope work has been completed.

SECTION 5 Budget Summary

Black & Veatch has expended $4,173,768.96 of the $7,000,000 approved 2021 budget. Specific charges related to CP2A
from'the Miwaukee Pump Station to 84" Street are as follows:

ltem Billing Period ' 2021 Total
CP2A ~ Milwaukee PS to 84t Strest $0.00 $19,730.12

SECTION 6 Program Schedule

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this reporting
period have been completed on schedule,

SECTION7 Major Issues Status

None.

SECTION 8 Risk Register

Risk register Is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided.

g Waukesha Water Utllity ﬂ BLACK&VEATCH Great Lakes Water Supply Program | 4
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Involce Number: 12 Involce Date:

01/13/22
Black & Veatch Invoice No.:

1362828

Description: Waukesha Water Utility

Great Lakes Water Supply Program

Bill To: MS. KELLY ZYLSTRA, P.E. Remit To:
PROJECT MANAGER BLACK & VEATCH
WAUKESHA WATER UTILITY P.O. BOX 803823
P.0. BOX 1648

KANSAS CITY, MO 64180-3823
WAUKESHA, W1 53187-1648 FED ID: 431833073

ELECTRONIC FUNDS TRANSFER TO:
BLACK & VEATCH CORPORATION
ACCOUNT NUMBER:
COMMERCE BANK, KC, MO, USA
ABA NUMBER:

SW.LF.T. NO.

#EPLEASE INCLUDE INVOICE NUMBER***

ORG 1D 1204
Customer P.O. Number: NA Budget: $ 7,000,000.00
Customer Number: 407579 Cumulative Amt Billed: $ 4,863,892.77
Project Number: NA

Project Name:

Construction Management Services 2021

Terms: NET 30 Billing Period From:  11/20/21
Due Date: 02/12/22 To:  12/31/21
Current Cumulative
Amount Amount
FIELD SERVICES
Direct Labor 73,263.78 834,066,96
Salary Multiplier 2.7
Total Direct Labor 197,812.21 2,251,980.80
OFFICE SERVICES
Direct Labor 5,969.35 80,032,072
Salary Multiplier 3.0
Total Direct Labor 17,908.05 240,096.01
Relmbursable Diract Costs 49,197.36 405,698.18
Approved Expense Beyond Project Budget 0.00
Sub-total 264,917.62 2,897,774.99
Sub-Consultants 425,206,119 1,966,117.78
Sub-total 425,206.,19 1,966,117.78
Invelce Total $ 690,123.81 4,863,892.77
3 ot (3 LEWO0O B - 20- e Ol 1. 25
urrent Hours

1,636.00

GLBWOOCA - 20 -SW — 0?0’*,3'7"

W%%@_Z@%m@ “Zo- S

=10399, 99

090, 123.8 1



BLACK &VEATCH

Project Numher: NA

Date: 01/13/22
Project Name: Construction Management Services 2021
Invoice Number:
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES
Boersma, Paul Project Director 2021 19.00 103.12 1,959.28
Champion, Jeffrey Construction RPR 2021 174.00 57.85 10,065.90
Cobb, James Construction Manager 2021 39.50 90.00 3,555,00
Godinez, Andy Offlce Construction Manager 2021 214.00 31.51 6,743.14
Hayes, Matthew Project Engineer 2021 217.50 45,12 9,813.60
Kruse, Collin Project Engineer 2021 186.00 31.01 5,767.86
Locy, Douglas Field Services 2021 262.00 55.00 14,410.00
Locy, Douglas Field Services (Contingent Employee_) 2021 8.00 58.00 464.00
Plinke, Thomas Resident Engineer 2021 190.00 52.00 9,880.00
Taylor, David Resident Engineer 2021 202.00 52.50 10,605.00
T 1512.00 73,263.78
OFFICE SERVICES
Busby, Wendie Adminstrative Support 2021 3.75 35.28 132.30
Cox, Wanda Adminstrative Support 2021 30.00 49,87 1,496.10
Diehl, David Profect Manager 2021 38.00 57.60 2,188.80
Howell-Welr, Gretchen  Adminstrative Support 2021 14.00 39.26 549,64
Khan, Imran Data Architect 2021 9.00 58.40 525.60
Koopman, Sharon Adminstrative Support 2021 4.00 39.87 159.48
Murakami, Karla Adminstrative Support 2021 4.50 25.88 116.46
Schnieders, John Project Contrals 2021 2.00 31,49 62,98
Schrag, Kyle Project Controls 2021 14.00 41.69 583.66
Tyson, Tonl Adminstrative Support 2021 2,25 33.50 75.38
Yeager, Nitharom Adminstrative Support 2021 2.50 31.58 78,95
124.00 5,969.35

Totals:

1,636.00

$ 79,233.13



BLACK&VEATCH

Project Number: NA Date: 01/13/22
Project Name: Construction Management Services 2021
Invoice Number: 12
Non Labor Supporting Schedule

Costs Reference Current Amount
Reimbursable Direct Casts
Plinke, Thomas S 301.28
Taylor, David § 956.48
GeoTest Inc. $ 4,857.50
Gestra Engineering Inc. $ 4,947,00
Giles Engineering Associates $ 5,625.00
Postage $ 37.13
Professional Service Industries (PSI) $ 18,891.50
RA Smith Inc. $ 13,581.47
RDCs Sub-total S 49,197.36
Approved Expense Beyond Project Budget
Approved Expenses Sub-total $ R
Subconsultant Costs
RA Smith Inc S 404,958.28

Subconsultant 5% Markup s 20,247.91
Subconsultant Sub-totals $ 425,206.19
TOTAL DIRECT COSTS S 474,403.55




] i ) Monthly Program Status Reportl
@mii\jm\c{é\g ER for the period November 20, 2021 through December 31, 2021

Task 7-4r- Construction Management of Return Flow Pipeline
o Review and route submittals, RFls, etc. from S.J. Loulis,
o Develop CPS and CP6 December Monthly Construction Report.

Task 7-4r.200 - Construction Inspection Services of Return Flow Pipeline

Inspect jack and bore installation at intersection of Les Paul Parkway and East Avenue on CP5,
o Inspect HDD installation on Les Paul Parkway on CP5.

o Inspect open cut pipeling installation on Moorland Road for CPS6.

o Inspect open cut pipsline installation on 60" Street for CPB.

o Inspect HDD installation on Ryan Road under Root River on CP8.

Task 7-6 = Facilities

Task 7-6 ~ Construction Management of Facilities
o Review and route submittals, RFls, etc. from C.D. Smith,
o Develop CP3 December Monthly Construction Report,

Task 7-6.200 ~ Gonstruction Inspection Services of Facilities
o Inspect water tower concrete foundation work for CP3.
o Inspect mobilization of water tower contractor for CP3,
Inspect site piping installation for CP3,
o Inspect base slab concrete pour for CP3,

Task 7.7 - Overall Construction Management
o Construction management and coordination,

o]

O

SECTION 4 Program Budget and Scope Changes

No new Task Authorizations have been executed and no out of scope work has been completed.

SECTION 5 Budget Summary

Black & Veatch has expended $4,863,892.77 of the $7,000,000 approved 2021 budget. Specific charges related to CP2A
from the Mitwaukee Pump Station to 84t Street are as follows:

ltem Billing Period 2021 Total
CP2A ~ Mitwaukee PS to 84" Street o $11493.36 $8,236.76
Cred 3@ -~ 10279994

$22306Tb 1S the.
SECTION 6 Program Schedule Ter Jeff @ BAV ~the * 3230,

9 Covveck Awtel fov 2621

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this reporting
period have been completed on schedule,

SECTION 7 Major Issues Status

None,

94 Waukesha Water Utility m BLACK &VEATCH Great Lakes Waler Supply Program | 4



Cortnex Nagel .

AR
From: Christopher J. Walter
Sent: Thursday, January 20, 2022 7:37 AM
To: Cortney Nagel
Ca Kelly L. Zylstra; Valerie M. Kraemer
Subject: RE: Waukesha CM 2021 - Invoice 12 and Progress Reports

See the helow response from B&Y.

From: Champion, Jeffrey A, <ChampionlA@bv.com>

Sent: Thursday, January 20, 2022 7:27 AM

To: Christopher J. Walter <CWalter@waukesha-water.com>

Cc: Hayes, Matthew R, <HayesMR@bv.com>

Subject: RE: Waukesha CM 2021 - Invoice 12 and Progress Reports

s& réport ths émall, -

nated from dutside the City of Waukesha, openattachments uhless you Kave Varifi

Chris

We have double checked, and have confirmed the final report is the correct total billed. The past reports may have had

some hour revisions (+ and -) that were not incorporated. but this last invoice correctly reflects negative amount applied
due to timesheet revisions for a final total of $8,236.76.

Should you have questions or concerns regarding this information, please do not hesitate to contact me at your
convenience,

Thank you,

A

Jeff A, Champion, CCIVI*

Certified Construction Manager,

Program and Construction Management, Water
*National Certification

Black & Veatch

Central Region

™ +1616-430-2578

ChamplionJA@BV.com

Chris J. Walter, P.E.
Technical Services Manager

Waukesha Water Utility | P.O.Box 1648 | Waukesha, Wisconsin 53187-1648 | (262) 521-5272
9% (262) 409-4460 | ™ (262)901-5886 | X cwalter@waukesha-water.com | www.waukesha-water.com
b, GREAT WATER , .
' aniance Using Great Lakes Water the Right Way




From: Cortnhey Nagel <CNagel@waukesha-water.com>
Sent: Monday, January 17,2022 10:33 AM
To: Christopher J. Walter <CWalter@waukesha-water.com>

Cc: Kelly L. Zylstra <KZylstra@waukesha-water.com>; Valerie M. Kraemer <VKraemer@waukesha-water.coms
Subject: FW: Waukesha CM 2021 - Invoice 12 and Progress Reports

Hi Chris

It looks like B&Y has a negative number for the Milwaukee portion of the invoice (for the period of 11/20/2021-
12/31/2021). Does this seem reasonable/correct?

Thanks

Cortney Nagel
Senlor Accountant

‘%éﬁ waukesha watey Mtuitg
P.O. BOX 1648

waukesha, Wi 53187
262-409-4426

fy GREAT WATER
€S Autiancs Using Great Lakes Water the Right \way

Great wWater Alllance viovks to ereate o safe and sustainnble supply of clean drinking water for Waukesha.

From: Cortney Nagel <CNagel@waukesha-water.com>

Sent: Monday, January 17, 2022 10:30 AM

To: Kelly L. Zylstra <KzZylstra@waukesha-water.com>

Cc: Valerie M. Kraemer <VKraemer@waukesha-water.com>
Subject: RE: Waukesha CM 2021 - Invoice 12 and Progress Reports

Hi Kelly

This Is supposed to be work they did on Milwaukee during the period of the invoice, so that is why | am a bit confused by
the negative amount.

Thanks

Cortney Magel
Senlor Actountant

%éf waukesha Wakey MtLLLtfd
P.O. BOX 1648

Wauvkeshn, Wi 53187
RG2-409-4426



By, GREAT WATER
[+ NPT Using Great Lakes wWater the Right way

reat Water Alliance werks to erente a safe and sustalnable supply of clean drinking water for Waukesha,

From: Kelly L. Zylstra <KZylstra@waukesha-water.com>

Sent: Monday, January 17, 2022 10:17 AM

To: Cortney Nagel <CNagel@waukesha-water.com>

Cc: Valerie M. Kraemer <VKraemer@waukesha-water.com>
Subject: RE: Waukesha CM 2021. - Invoice 12 and Progress Reports

The bid opening for the Milwaukee portion of the work was pushed out...to December | think, so the hegative number

would make sense if we are looking at it from a snapshot of the year. | don’t think anything was truly removed from the
contract forever.

Kelly Zylstra, PE

Operations Manager
Waukesha Water Utility

From: Cortney Nagel <CNagel@waukesha-water.com>

Sent: Monday, January 17, 2022 9:48 AM

To: Kelly L. Zylstra <KZylstra@waukesha-water.com>

Cc: Valerie M. Kraemer <VKraemer@waukesha-water.com>
Subject: FW: Waukesha CM 2021 - Invoice 12 and Progress Reports

Hi Kelly

It looks like' B&V has a negative number for the Milwaukee portion of the invoice. Does this seem reasonable/correct?

Thanks

Covtnely Nagel
Sewnlor Accountant

%éf waukesha water MtLL'LtH
P.O. BoX 1648

wankesha, Wl 53185
R62-409-4 426

B GREAT WATER
€% e Using creat Lakes Water the Right Way

cireat Water Alllanse works ko crente a safe and sustabnable supply of cleaw drinking water for waukesha,

From: Valerie M. Kraemer <VKraemer@waukesha-water.com>
Sent: Monday, January 17, 2022 7:57 AM

To: Cortney Nagel <CNagel@waukesha-water.com>

Subject: FW: Waukesha CM 2021 - Invoice 12 and Progress Reports

Valerie M. Kraemer
Accountant
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